
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:49 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 750 Date: 31-Dec-2012 Monday

Approved Date:

Shift Hours: 07:00 am 11:30 am Break: Over Time:

Const Calendar Day: 210

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Wrote outstanding diaries from last week.

- Used 4hrs of ITO since this is a day before the holiday and since there was not much work being
performed in the field.

Bid Item: 067 C-PWS-HDR.06704-0120F4 Install Hand Rope

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Ironworkers in this crew erected inboard sidespan outboard electrical pullboxes (post support type). To
reiterate continuous inspection of the electrical pullbox post supports is not being done by myself as Martin
Chandrawinata and Sam Patel are responsible for the QA on this operation. However I checked to make
sure the ironworkers were applying Loctite either in the tapped hole or on the bolt before snugging the bolt
tight. The highline spreader beam was used to erect all of the electrical pullboxes on the sidespan today. It
should be noted that the ironworkers were paid for 8hrs even though they left after the 10:00am break.

067 C-PWS-HDR.067
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